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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1| 8
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
04 09-May-2013 M3501612RCTM007
6 ISSUED BY CODE MB7854 7 ADMINISTERED BY (Ifother than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAN NG SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32806-3275
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 M NNESOTA DR STE 204 9B. DATED (SEE ITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0008
10B. DATED (SEE ITEM 13)
CODE__3SKC7 |[FACILITY CODE 3SKC7 X | 30-Apr-2012
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as set rth in Item14 The hour and date specified for receipt of Offer D is extended, D is not extended

Offer mmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT /ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103b

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued132685

The purpose of this modification is to add funding IAW SOW, Section B, and Exercise Support Worksheet.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E.LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e = =
BY = 13-May-2013
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $8,027,259.00 from $42,425,784.93 to
$50,453,043.93.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0409AJ
The unit price amount has decreased by $22,741.00 from $112,000.00 to $89,259.00.
The total cost of this line item has decreased by $22,741.00 from $112,000.00 to $89,259.00.

CLIN 0501 is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
0501 6 Months $661,642.00 $3,969,852.00
FOB Maintenance
FFP
Maintain Forward Operating Base (FOB) at Twentynine Palms, CA, original OY 4
pricing

FOB: Destination
MILSTRIP: M3501613RCTM015
SHIP VIA: Best Way ( Shippers Option)

NET AMT $3,969,852.00

ACRN AK $3,969,852.00
CIN: 000000000000000000000000000000

CLIN 0507 is added as follows:



ITEM NO SUPPLIES/SERVICES

0507

0508

QUANTITY UNIT
6 Months

Mojave Viper Management/I TX Management

FFP

UNIT PRICE
$59,492.00

Integrated Training Exercise (1TX) Management (formerly Mojave Viper

Management)

FOB: Destination

MILSTRIP: M3501613RCTM015
SHIP VIA: Best Way ( Shippers Option)

ACRN AK
CIN: 000000000000000000000000000000

CLIN 0508 is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT
6 Months
ATG Management Labor
FFP

ATG Management Labor

FOB: Destination

MILSTRIP: M3501613RCTM015
SHIP VIA: Best Way ( Shippers Option)

ACRN AK
CIN: 000000000000000000000000000000

CLIN 0509 is added as follows:

NET AMT

UNIT PRICE
$40,522.00

NET AMT
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AMOUNT
$356,952.00

$356,952.00

$356,952.00

AMOUNT
$243,132.00

$243,132.00

$243,132.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0509 Lot $0.00
Exercise Support
FFP
Exercise Support IAW SOW, Section B, and pre-priced Exercise Support Menu
FOB: Destination
NET AMT $0.00
SUBCLIN 0509AA is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0509AA 1 Lot $2,930,064.00 $2,930,064.00
IITX/ATG OEF
FFP
FOB: Destination
MILSTRIP: M3501613RCTMO015
SHIP VIA: Best Way ( Shippers Option)
NET AMT $2,930,064.00
ACRN AK $2,930,064.00
CIN: 000000000000000000000000000000
SUBCLIN 0509AB is added as follows:
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0509AB 1 Lot $550,000.00 $550,000.00
MIPR3H17835050
FFP
MIPR3H178J5050
FOB: Destination
MILSTRIP: MIPR3H178J5050
SHIP VIA: Best Way ( Shippers Option)
NET AMT $550,000.00
ACRN AM $550,000.00

CIN: 000000000000000000000000000000
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SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/l nspection Schedule was added for CLIN 0501
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for CLIN 0507:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for CLIN 0508:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for CLIN 0509:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for SUBCLIN 0509AA:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for SUBCLIN 0509AB:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item has been added to CLIN 0501:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP01-MAY-2013TO  N/A BATTLE SIMULATION CENTER - M35016 M35016
31-0CT-2013 COMMANDING OFFICER
RANGE OPSBLDG 1559

TWENTYNINE PALMS CA 92278
FOB: Destination

The following Delivery Schedule item has been added to CLIN 0507:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uic



POP 01-MAY-2013 TO N/A
31-0OCT-2013
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BATTLE SIMULATION CENTER - M35016 M35016

COMMANDING OFFICER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

The following Delivery Schedule item has been added to CLIN 0508:

DELIVERY DATE QUANTITY

POP 01-MAY-2013 TO N/A
31-OCT-2013

SHIP TO ADDRESS

uiC

BATTLE SIMULATION CENTER - M35016 M35016

COMMANDING OFFICER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

The following Delivery Schedule item has been added to SUBCLIN 0509AA:

DELIVERY DATE QUANTITY

POP 01-MAY-2013 TO N/A
31-OCT-2013

SHIP TO ADDRESS

uiC

BATTLE SIMULATION CENTER - M35016 M35016

COMMANDING OFFICER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

The following Delivery Schedule item has been added to SUBCLIN 0509AB:

DELIVERY DATE QUANTITY

POP 01-MAY-2013TO N/A
31-0OCT-2013

SHIP TO ADDRESS

uiC

BATTLE SIMULATION CENTER - M35016 M35016

COMMANDING OFFICER
RANGE OPS BLDG 1559
TWENTYNINE PALMS CA 92278
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

Asaresult of this modification, the total funded amount for this document was increased by $8,027,259.00

from $42,425,784.93 to $50,453,043.93.

SUBCLIN 0409AJ:

AJ: 97X4930 NH5A 000 77777 0 069218 2F 000000 0013RC10072 (CIN
000000000000000000000000000000) was decreased by $22,741.00 from $112,000.00 to $89,259.00
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CLIN 0501
Funding on CLIN 0501 isinitiated as follows:

ACRN: AK

CIN: 000000000000000000000000000000

Acctng Data: 17311063B4D 252 67884 067443 2D M35016
Increase: $3,969,852.00

Total: $3,969,852.00

Cost Code: 3BRCTMO15CONT

CLIN 0507:
Funding on CLIN 0507 isinitiated as follows:

ACRN: AK

CIN: 000000000000000000000000000000

Acctng Data: 17311063B4D 252 67884 067443 2D M 35016
Increase: $356,952.00

Total: $356,952.00

Cost Code: 3BRCTMO15CONT

CLIN 0508:
Funding on CLIN 0508 isinitiated as follows:

ACRN: AK

CIN: 000000000000000000000000000000

Acctng Data: 17311063B4D 252 67884 067443 2D M 35016
Increase: $243,132.00

Total: $243,132.00

Cost Code: 3BRCTMO15CONT

SUBCLIN 0509AA:
Funding on SUBCLIN 0509AA isinitiated as follows:

ACRN: AK
CIN: 000000000000000000000000000000
Acctng Data: 17311063B4D 252 67884 067443 2D M 35016

Increase; $2,930,064.00
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Total: $2,930,064.00
Cost Code: BRCTMO15CONT

SUBCLIN 0509AB:
Funding on SUBCLIN 0509AB isinitiated as follows:

ACRN: AM

CIN: 000000000000000000000000000000

Acctng Data: 021201320152093000 A5UDD 401900VEXA 251A 0010342205 A.0005003.2.11.1.17 021001
Increase: $550,000.00

Total: $550,000.00

Cost Code: PR3H178J5050

(End of Summary of Changes)



